
KAISER HILL 
C O M P A N Y  

MEMORANDUM 

Date: July 3, 2002 

To: Jan Robbins 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOE/LRA for July 3,2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

R. Ahlstrand M. McGrory 
J. Almon D. Onyskiw 
P. Arnold K. Trice 
J. Floerke D. Ward 
F. Gerdeman R. York 
R. Leitner 

In addition to the attached status, the following was discussed: 
1. 
2. 
3. 

4. 
5. 

There are no new outstanding Action Items. Item #l is still pending. 
Arnold indicated that the Stacker Retriever, Unit 371 .IC, has gone RCRA Stable 
Arnold indicated that the hazardous waste drums stored in the outside Cargo had been 
poured into the 6374 holding tank for AWTS. 
There will be no meeting on July 10; the next meeting will be July 17. 
The next monthly walk-down, August 7 ,  will be a full-face tour of D&D activities. 

ACTION ITEMS FROM THIS MEETING: (to be included in next week’s agenda) 
1. Reference page 3 of this status, Item “Modify Press in Glovebox 39/40...”, Onyskiw 

asked that she be notified as to when the Readiness Assessment is to occur so that she 
can attend. Simpson agreed to provide that notification. 

End 
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B371 CLOSURE PROJECT 
WEEKLY STATUS MEETING [Every Wednesday, 9:30 a.m.B371 Conference Room] 

July 3,2002 
AGENDA 

7:30 am Walk Down -Jim Floerke, X2850, (212-3292) 

9:30 a m  INTRODUCTION - Pam Arnold, X6035, (212-4835) 

I_ D&D - Jim Floerke, X2850, (2 12-3292) 

Sets Status 
Tanks 
Gloveboxes 
M M P A  Closure 
Gloveboxes to Envirocare 
3000 legacy drums 
15 to 20 D&D Crews 

CONSTRUCTION - Bob YO&, X5380 (212-5041) 

B374 
Set 14 Dismantlement 
Set 56 Dismantlement (8374) 
Set 21 Dismantlement (8374) 
Area AQ Demolition (8371) 

6 new trailers 

Install TGA (PuSPS) 
General area clean-out 
Building ventilation system 

Steam to Electric heating 

Area AM Dismantlement (attic reagent tanks) 

GB to size reduce 125 items 

Convert back area to all CA 

FACILITY - Mike McGrory, X5100, (212-2146) 

New D-BIO 
E374 Criticality Credible 

0 Waste Chemicals 
D&D training in block style 

PuSPS - Pam Arnold, X6035, (212-4835) 

AUTHORIZATION BASlSlBlO - John Ahon,  X3217 (212-3426)) 

ENVIRONMENTAL & ACTION ITEMS- Pam A r ~ ~ d d ,  X6035, (212-4835) 

FROM LAST MEETING: 
, Simmons is to inform Onyskiw when the Readiness Assessment is scheduled for the 

Size Reduction tent so that she can attend. 

FOR NEXT MEETING: Nothing new 



8371 CLOSURE PROJECT 
WEEKLY STATUS MEETING  very Wednesday, 9:30 a.m.6371 Conference Room] 

July 3,2002 0 AGENDA 

7:30 am Walk Down -Jim Floerke, X2850, (212-3292) 

9:30 am INTRODUCTION - Pam Arnold, X6035, (272-4835) 

D&D - Jim Floerke, X2850, (212-3292) 

Sets Status 
Tanks 
Gloveboxes 
MAAIPA Closure 
Gloveboxes to Envirocare 
3000 legacy drums 
15 to 20 D&D Crews 

CONSTRUCTION - Bob York, X5380 (272-5041) 

0 :  
0 

0 

e 

e 

B374 
Set 14 Dismantlement 
Set 56 Dismantlement (B374) 
Set 21 Dismantlement (8374) 
Area AQ Demolition (B371) 
Area AM Dismantlement (attic reagent tanks) 
6 new trailers 
GB to size reduce 125 items 
Install TGA (PuSPS) 
General area clean-out 
Building ventilation system 
Convert back area to all CA 
Steam to Electric heating 

FACILITY - Mike McGrory, X5700, (212-2146) 

New D-BIO 
8374 Criticality Credible 

Waste Chemicals 
D&D trajning in block style 

PuSPS - Pam Arnold, X6035, (212-4835) 

AUTHORIZATION BASlSlBlO - John Almon, X3217 (212-3426)) 

ENVIRONMENTAL & ACTION ITEMS- Pam Arnold, X6035, (272-4835) 

FROM LAST MEETING: 
None 

0 FOR NEXT MEETING: 



D&D Summary (AAC/AAD) 
Week Ending 6/28/02 

D&D 1 
Set 3 (IAD103AD00) 

Stripout package due from P&E August 2. 

Sct 4 (lAD104AD00) 
Stripout package due from Engineering August 30. 
GB overheat detector removal package due from P&E July 8 (covers Sets 3,4, and 5). 

Set 5 (lAD105AD00) 
Completed electrical isolation/stripout. Stripout package due from P&E July 24. 

Set 6 
Continuing to develop Set 6 strategy. (1AQ3 1DR02B) 
Scanning of rooms is complete. 
Execution activities moved out to December 2002. 

Set 7 Dismantlement (lAD107BD00) 
Electrical dismantlement (Room 3305) is complete. 
Ancillary equipment mechanical isolation (Room 3305) is 88% complete. 
GB 75 removal is 100% complete. 
GR 37 - GBs 37C, 37D, 37E, and 37F have been removed. Preparing center line for removal. 
GB 38 - Removing internal components. 
GB 36 - Prepping for component removal. 
Crated gloveboxes will not be dispositioned at this time. Have relocated the boxes to Room 3408. 
Tent: Purchase requisition with vendor, drawing approved, delivery expected mid-July. 

0 

Set 9 (CSV) and Set 12 (Glovebox Removal) 
110 8 Mods. (1  AC 109HD00): 
' I/O 8 modification package working as planned. Shop work proceeding to install a custom roller 

conveyor and modify the I/O 8 replacement wall and turntable. Soft Side Containment (SSC) 
constructed to support breach during installation o f  the components. 
I/O 8 drain line installation package - Final piping tie-in to receiver tanks pending. 
Magnehelic guage successfully installed and calibrated on I/O 8 to support pallet removal 
operations and I/O 8 modifications. 
Aerosol test conducted successfully on the 2 air movers supporting the I/O 8 modification 
package. 
Jib Crane/Hoist Installation Package - Package planned and released and is ready to work, custom 
fabrication items have arrived. 
Campaign to de-inert the CSV continues. ISRC conducted a review o f  the package on 6/25, 
comments have been incorporated, and chair review has approved the work package for release. 
Commencing Section 8 Pre-requisites. 

Glovebox 70-A (material introduction box) Engineering and planning are finalizing the design 
modifications necessary to convert an existing SA Robotics glovebox for atEachment to GI3 70-A. 

L 

Glovebox Removal (lADl12BDOl): 

Set 14 Dismantlement (lAD114BD00) 
Electrical isolation is 95% complete. 
Draining of watenvalls, port covers and windows is complete. 
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Alarm deactivation is complete. 

Mechanical isolation package is 53% complete. 
GB 12 - internal component removal completed, performing decontamination. 
GB 10 - internal component removal in process (90% complete). 
GB 9 - internal component removal in process (95% complete). 

Set 15 Dismantlement llADl15BD00) 
Electrical isolation is complete. 
Mechanical isolation and stripout is in progress. 

Tanks 
Set 13 (2307) Tank 922A and Tank 922B, (33 17) Tank 292A and 29213 ring removal is complete. 
Completed ring removal in 7 of  8 tanks in 23 19. Cerium decontamination being performed in 2307 
and 23 17. 

Gloveboxes 
Planning GJ3 deactivation as contingent work for the Waste Team. 
Set 12 - Completed clean-out in all gloveboxes except those required for CWTS processing. Final 
waste packages were bagged out on July 1. Gloveboxes have been scanned and scan results are 
currently being evaluated. ( 1 AC 1 12EG00) 

MANPA Closure (1ACllPNNZO) 
Comments from DOE Safeguards and Security have been incorporated into the Closure Plan. 

0 The plan for reducing the MAA to an area encompassing the PuSPS processing room and storage 
vault is being developed. 
Suspending walkdowns and inspections to identify and disposition classified matter until approach 
has been finalized. 20% o f  B371/374 has been verified as free of classified interests. 0 

Obtain approval to send gloveboxes to Envirocare with all lead remaining 
0 B371/374 foaming procedure Nuclear safety screen to be completed July 2. 

Decontamination and characterization survey of Glovebox 37, Set 7 targeted for July 8. 
Foaming equipment and supplies available for use in B371 

Kepackage/disposition the remaining 3000 legacy drums. 
Starting inventory (May 3,2002) = 3,163 (revised to include 220 in B374) 
June 28,2002 inventory = 2,827 
Drum Category 
No glovebox processing 1,328 
Drum repack (e.g. c-cell) 266 
Glovebox processing 124 
Empty 151 
Unknown - Standards (Waiting disposition) 74 
Unknown - Pallet Project 127 
Unknown - Pb lined 6 

53 1 New Generationmew empty - 
Building 371 Total 2,607 

220 Building 374 Total - 
Grand Total 2,827 

# 55 Gallon Drums 

Legacy Drums shipped 
New Gen Drums shipped 

54 
48 

Revision: 07/03/02 L, 2 



Establish 15 to 20 D&D crews who will work simultaneously on Sets - in the next 3 months. 
Evaluating sequencing options of Sets. 
Aligning crews loads and assignment areas; waste crews working Set clean-out as available. 

CONSTRUCTION / MAINTENANCE 

R374 
23 1 sludge removal - Pumping sludge is currently on hold due to contract issues. All drums of 
sludge have been transferred to a RCRA storage unit pending disposition. 
Tank Sludge Removal - Sludge removal shall be undertaken by in house assets using technologies 
from B771. Final characterization studies are pending. 

Set 14 Dismantlement (lAD114BD00) 
Package for cold glovebox / cold tank went to KH Construction. Conduit and electrical removal is 
complete. Will begin mechanical disassembly of GB & Tank pending availability of resources. 

Set 56 Dismantlement llAD456BD001 
Mechanical SWP is complete. 
Electrical work on hold pending electrician availability. 

Set 21 Dismantlement (lAD421BDOO) 
Waiting on phase I1 package to be developed to complete source removal. One piece of pipe remains 
to be removed from phase I; otherwise Phase I of Set 21 Dismantlement is complete. 

Area AQ Demolition - B381 and UST (lADlAQGX20): 
B381 

Electrical isolation cornplcte. Mechanical isolation continues, and 2 of 3 excavations are complete 
(must wait until helium tanker is moved for 1 remaining excavation). 
Asbestos removal from the building's roof is complete. Applied for the demolition permit from 
CDPHE; the cruncher will be on Site July 18 to remove both 381 and the UST pad. 

Mechanical engineering package for demolition of the UGST is signed off. Electrical isolations 
and electrical demo are complete. Will start mechanical and piping stripout when craft personnel 
are available. 

IJST 

Area AM Dismantlement [Rooms 4101,4102,4103 and 41041 (lADlAMBX00) 
Working electrical removal in 4101 and 4104. 
Began mechanical stripout, removed piping in thc first tank, D242, in 4103. Working process water 
in 4103'. Insulation has becn stripped off of tanks. 
Removed 4 tanks in room 41 03 completing stripout of this room. 
Electrical isolations are complete for all of AM. 

Install 6 trailers for workers within the next 2 - 3 months. 
Trailers will be on Site in two weeks; continuing engineering and package development for 
installation and power. An Environmental Checklist has been initiated to evaluate impacts. 

Modify Press in Glovebox 39/40, room 3206 by June 15 to size reduce 125 items 
The sheer has been freed and is now operable. Currently working on the shield modification. 
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Install TEA that measures moisture in PuSPS - by July 15 
Crafts have completed installation of the ventilation for glovebox as well as power and alarms. 
Completed installation of the GB exhaust, pipe and conduit going to the dry air system. The 
glovebox has been installed. Schedule acceleration is still a goal; materials appear to be critical path. 0 

Clean out all cold shops and office areas. 
0 A work package is has been approved and is being worked to remove the walls from the B374 control 

room to conference room and adjacent office area thus creating one large room. The rooms have 
been completely cleaned out of furniture and other materials. 

1Jpgrade building ventilation system. 
Began Engineering to upgrade building ventilation. A performance ventilation test in the facility is 
scheduled for early July to determine needed modifications. 

Convert back areas of Building 371/4 to CA and connect 371 and 374 by June 21 
The conversion is complete in B371 and implemented on July 3,2002. 
Working Engineering packages to install doors and set up the new step-off pad into room 3420. Due 
date moved up from June 30 to June 21. Penetrated from room 3430 into room 3420 and removed 
inner walls in room 3430. Three of the four crated gloveboxes have been moved into room 3408. 

Convert building from steam heating to electrical heating within the next year. 
Began Engineering to convert building from steam to electricity+ 

FACILITY 

Implement a new D-BIO that is more appropriate for D&D activities in the Project 0 The D-BIO was submitted to DOE July 2,2002. 

Make changes to Criticality Safety (B374 Criticality Credible) 
Completed the tracability matrix (crosswalk); need a new in-house shipping procedure. 
Implementation Plan complete working mitigation. 

Perform D&D training once annually in a block to  minimize work delay 
a The first block training for 371/4 personnel will be performed in October; currently establishing 

schedule and training classes needed. Scheduling training for personnel now to establish a baseline. 

Remove all waste chemicals from Project 
The Project’s chemicals were evaluated to identify those that can be wasted immediately. Packaging 
of those waste chemicals has begun in room 3408 where two 55-gallon drums have been packed for 
shipment. 

PUSPS 

There are a total of - 781 good cans that are in final review; this is an increase of 16 from last week’s 
report. Of those: 

- 755 have data packages and are ready to ship; increase of 19 from last week’s report. Of 
9 those: 

- 156 are packaged in off-Site shipping containers (9975’s) and ready to ship. This number 
will not change until trucks arrive and containers are loaded; constrained by vault space. 

Note that 75 - 9975 containers equal one shipment. 
The total population is approximately 2100 cans; a third are packaged. 

0 
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Basis for Interim ODerations (BIO) 

58 

25 
6. 16. & 17 

21, 1’11. I1 1/2/02 

Week Ending 07-OS-02 

7/3/02 7l10102 

PUSPS 

3,4,5 6-4-02 6/ 1 0102 
Bldg. 374 Process Steam 5- 16-02 5-20-02 

24 9-27-01 10-1 -01 

Install TGA/IR in Room 3701 
- Page Change Approved. Implementation actions under way. 

611 7/02 61 14/02 
5-27-02 5-23-02 
10-8-0 1 10- 1-01 

Submit Page Change to allow Stabilization of Oxide generated from Brushing Parts 
Drafted and to PRC 7/3/02 

Operations 
licsidue Product Carts - Approval on hold 
Streamlined Page change oil storage outside flammable liquid cabinets and De-inerting 
the CSV 
(Phase 1 ). Approved and Implemented by Operations 

7 
14 
13 

21. Ph. I 

- 

Streamlined Page change for combustible loading (phase 2) 
- Submitted to DOE on 6/28/02 for review and approval 

DBTO Development 
Uuilding 371/374 DBIO 
- Submitted to DOE for review and approval 7-01-02 
- DOE approval requested by 8-16-02 

D&D Sumort 

1 

10-24-0 1 10-30-0 1 11-6-01 11-6-01 
11-13-01 11-28-01 12-5-01 12-05-01 
12-13-01 12-18-01 12-25-01 1-30-02 
12-1 1-01 1-15-02 1-22-02 1-29-02 

Revision: 07/03/02 5 





I 
' 8  

I 

..... 
I 

N 
N 

0 
7 

!g 

n 
9 
3 
3 

ii - 

n 
D 

L 
? 

I- 
K z 

a- 
0 
m 

1 , .. ,- ... 
'E 

e- 

m 
3 

cn n 
2 

.. 5 

-0 
Q) 
X 

. .  .: ..I. ....... , 

W 

m 
Ln In m 
I 



1 ,  
i ,  i ! 

I 

l 

e, 

0 
w 

i 

CI .- 
E 
$ '  a 

I 
1 

K .- K' .- 
I '  

CI 

0 
Z 

m 

b ' a l  
0 0 



m cv 
N 
N 

if CI: 



. '  
J 

In 
I I 1- 01 

n 




